Rpt-ID: RCPESPRJ
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Contract ID:

B14344-12-M00-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0027

Date:

Pay Period:

11/17/2014

Page 1 of 10

11/08/2014
to 11/14/2014

Contract Location: Time Allowed: Days
2.760 KILOMETERS OF WIDENING AND RECONSTRUCTION Elapsed Calender Days: Days
Percent Time: 98.78
District: 3 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/18/2012

P. O. DRAWER 970 Date Awarded: 06/01/2012
Date Contract Executed: 07/12/2012
Date Notice to Proceed: 07/12/2012

MARIETTA GA 30061-0970 Date Work Began: 09/06/2012

Phone: Date Time Stopped: 09/30/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/10/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,135,746.60 Counties:

Original Contract Amount $12,697,577.15 Spalding

Funds Available $413,606.61

Percent Complete 97.27%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
342621-.01000 $15,135,746.60 $12,697,577.15 $413,606.61 97.27% $334,462.08

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/17/2014

User: krender Department of Transportation Page 2 of 10
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0027 Pay Period: 11/08/2014
to 11/14/2014

Project Number: 342621-.01000 US 19/US 41/SR 3 - 2.760 MI WIDENING LANES

Federal State Project Number:  NH000-0001-04(047)

Total to Date Prev to Date This Estimate
Participating $11,777,692.11 $11,634,939.25 $142,752.86
Non-Participating $2,944,423.05 $2,908,734.83 $35,688.22
Total Earnings $14,722,115.16 $14,543,674.08 $178,441.08
Stockpiled Materials $24.83 $24.83 $0.00
Gross Earnings $14,722,139.99 $14,543,698.91 $178,441.08
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent $0.00 ($156,021.00) $156,021.00
Total: $14,722,139.99 $14,387,677.91
$334,462.08

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 11/17/2014
User: krender Department of Transportation Page 3 of 10
Estimate Summary By Project
Contract ID: B14344-12-M00-0 Estimate Number: 0027 Pay Period: 11/08/2014
to 11/14/2014
Project Number 342621-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 310-1101 GR AGGR BASE CRS, INCL MATL MG 24,702.000 57,610.989
18.490 .000
57,610.989 $.00 $1,065,227.19
0030 318-3000 AGGREGATE SURFACE COURSE MG 1,200.000 2,644.662
17.770 .000
2,644.662 $.00 $46,995.64
0035 400-0255 ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL P(MG 3,840.000 5,692.990
UM MATL & H LIME 109.160 .000
5,692.990 $.00 $621,446.79
0040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM MG 2,300.000 23,874.080
81.250 .000
23,874.080 $.00 $1,939,769.00
0055 402-3250 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF MG 23,497.000 31,195.580
TL & H LIME 66.980 .000
31,195.580 $.00 $2,089,479.95
0060 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( MG 7,566.000 10,920.850
R-MODIFIED BITUM MATL & H LIME 82.330 .000
10,920.850 $.00 $899,113.58
0065 413-1000 BITUM TACK COAT L 53,454.000 128,995.000
0.740 .000
128,995.000 $.00 $95,456.30
0095 441-0748 CONCRETE MEDIAN, 150 MM M2 1,800.000 5,280.774
48.640 .000
5,280.774 $.00 $256,856.85
0105 441-6222 CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 5,560.000 4,860.410
38.100 365.000
5,225.410 $13,906.50 $199,088.12



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14344-12-M00-0
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Estimate Summary By Project

Estimate Number: 0027

Date: 11/17/2014
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Pay Period:

11/08/2014

to 11/14/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0110 441-6720 CONC CURB & GUTTER, 150 MM X 750 MM, TP 7 LM1 5,500.000 2,103.740
38.320 2,057.240
4,160.980 $78,833.44 $159,448.75
0131 210-0250 UNDERCUT EXCAVATION M3 .000 628.516
6.500 .000
628.516 $.00 $4,085.35
undercut excavation is required
0160 641-1200 GUARDRAIL, TP W LM1 1,427.000 1,477.890
47.500 .000
1,477.890 $.00 $70,199.78
0170 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 5.000 -5.000
1700.000 10.000
5.000 $17,000.00 $8,500.00
Category Amount: $109,739.94 $7,455,667.30
Category Number: (0020 DRAINAGE
0185 207-0203 FOUND BKFILL MATL, TP Il M3 105.000 227.389
73.320 .000
227.389 $.00 $16,672.16
0195 441-0303 CONC SPILLWAY, TP 3 EA 4.000 3.000
1494.180 1.000
4.000 $1,494.18 $5,976.72
0230 550-1300 STORM DRAIN PIPE, 750 MM, H0.3 -3 M LM1 135.000 296.990
160.360 .000
296.990 $.00 $47,625.32
0255 550-1420 STORM DRAIN PIPE, 1050 MM, H0.3 -3 M LM1 125.000 174.820
293.070 .000
174.820 $.00 $51,234.50
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User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14344-12-M00-0

Estimate Number:

0027

Date: 11/17/2014
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Pay Period: 11/08/2014
to 11/14/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0305 611-8000 ADJUST CATCH BASIN TO GRADE EA 3.000 6.000
975.000 .000
6.000 $.00 $5,850.00
0325 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LM1 38.000 50.530
578.000 .000
50.530 $.00 $29,206.34
0330 668-1200 CATCH BASIN, GP 2 EA 5.000 8.000
2350.000 .000
8.000 $.00 $18,800.00
0350 668-2110 DROP INLET, GP 1, ADDL DEPTH LM1 2.200 7.380
578.000 .000
7.380 $.00 $4,265.64
0355 668-2200 DROP INLET, GP 2 EA 1.000 3.000
1825.000 .000
3.000 $.00 $5,475.00
Category Amount: $1,494.18 $185,105.68
Category Number: (0030 CULVERTS
0390 207-0203 FOUND BKFILL MATL, TP Il M3 21.000 48.212
73.320 .000
48.212 $.00 $3,534.90
0395 500-3101 CLASS A CONCRETE M3 150.000 163.154
621.020 .000
163.154 $.00 $101,321.90
Category Amount: $0.00 $104,856.80
Category Number: 0040 PERMANENT EROSION CONTROL
0425 603-2024 STN DUMPED RIP RAP, TP 1, 600 MM M2 1,600.000 1,757.970
41.610 .000
1,757.970 $.00 $73,149.13



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0027

Date: 11/17/2014
Page 6 of 10

Pay Period: 11/08/2014
to 11/14/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0430 603-2180 STN DUMPED RIP RAP, TP 3, 300 MM M2 555.000 947.720
28.910 .000
947.720 $.00 $27,398.59
0435 603-7000 PLASTIC FILTER FABRIC M2 2,155.000 2,703.690
4.810 .000
2,703.690 $.00 $13,004.75
0450 700-8000 FERTILIZER MIXED GRADE MG 9.000 .000
426.000 2.350
2.350 $1,001.10 $1,001.10
0455 700-8100 FERTILIZER NITROGEN CONTENT KG 303.000 .000
1.350 235.640
235.640 $318.11 $318.11
0460 700-9300 SOD M2 10,500.000 -1,786.725
4.170 10,529.132
8,742.407 $43,906.48 $36,455.84
Category Amount: $45,225.69 $151,327.52
Category Number: 0050 TEMPORARY EROSION CONTROL
0480 163-0240 MULCH MG 167.000 347.804
240.000 .000
347.804 $.00 $83,472.96
0485 163-0300 CONSTRUCTION EXIT EA 10.000 13.000
1198.360 .000
13.000 $.00 $15,578.68
0505 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 45.000 46.000
/SAND BAGS 319.050 .000
46.000 $.00 $14,676.30



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14344-12-M00-0 Estimate Number: 0027

Date: 11/17/2014
Page 7 of 10

Pay Period: 11/08/2014
to 11/14/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0525 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLM1 3,750.000 4,084.402
3.280 .000
4,084.402 $.00 $13,396.84
0575 171-0030 TEMPORARY SILT FENCE, TYPE C LM1 7,500.000 10,150.041
8.360 .000
10,150.041 $.00 $84,854.34
Category Amount: $0.00 $211,979.12
Category Number: 0060 SIGNING & MARKING
0580 636-1029 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " M2 35.000 .000
120.000 30.340
30.340 $3,640.80 $3,640.80
0585 636-1030 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " M2 9.000 .000
135.000 7.000
7.000 $945.00 $945.00
0590 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " M2 72.000 .000
152.000 43.990
43.990 $6,686.48 $6,686.48
0595 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING T M2 4.000 .000
180.000 .930
.930 $167.40 $167.40
0605 636-2070 GALV STEEL POSTS, TP 7 LM1 407.000 .000
19.000 330.030
330.030 $6,270.57 $6,270.57
0610 636-2080 GALV STEEL POSTS, TP 8 LM1 91.000 .000
26.000 62.750
62.750 $1,631.50 $1,631.50



Rpt-ID: RCPESPRJ Georgia Date: 11/17/2014
User: krender Department of Transportation Page 8 of 10
Estimate Summary By Project
Contract ID: B14344-12-M00-0 Estimate Number: 0027 Pay Period: 11/08/2014
to 11/14/2014
Project Number 342621-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 SIGNING & MARKING
0615 636-2090 GALV STEEL POSTS, TP 9 LM1 99.000 .000
24.000 109.980
109.980 $2,639.52 $2,639.52
0630 639-2002 STEEL WIRE STRAND CABLE, 9.53 MM LM1 286.000 681.000
4.160 .000
681.000 $.00 $2,832.96
0685 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW M2 80.000 84.090
3.750 .000
84.090 $.00 $315.34
Category Amount: $21,981.27 $25,129.57
Category Number: (0070 SIGNALS
0725 615-1200 DIRECTIONAL BORE - LM1 150.000 471.649
16.000 .000
471.649 $.00 $7,546.38
75 MM DIA
0760 647-2170 PULL BOX, PB-7 EA 3.000 4.000
1308.000 .000
4.000 $.00 $5,232.00
0765 682-6233 CONDUIT, NONMETL, TP 3, 50 MM LM1 510.000 1,033.513
5.400 .000
1,033.513 $.00 $5,580.97
0770 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LM1 660.000 1,028.964
FIBER 6.160 .000
1,028.964 $.00 $6,338.42
0780 935-4010 FIBER OPTIC SPLICE, FUSION EA 18.000 24.000
55.000 .000
24.000 $.00 $1,320.00
Category Amount: $0.00 $26,017.77



Rpt-ID: RCPESPRJ Georgia Date: 11/17/2014
User: krender Department of Transportation Page 9 of 10
Estimate Summary By Project
Contract ID: B14344-12-M00-0 Estimate Number: 0027 Pay Period: 11/08/2014
to 11/14/2014
Project Number 342621-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE
0795 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION M3 388.000 571.535
22.740 .000
571.535 $.00 $12,996.71
0800 441-0004 CONC SLOPE PAV, 100 MM M2 1,169.000 1,910.621
38.090 .000
1,910.621 $.00 $72,775.55
Category Amount: $0.00 $85,772.26
Category Number: 0090 UTILITIES - WATER & SEWER
0890 611-8050 ADJUST MANHOLE TO GRADE EA 5.000 17.000
525.000 .000
17.000 $.00 $8,925.00
0920 670-1060 WATER MAIN, 150 MM LM1 8.000 39.600
80.000 .000
39.600 $.00 $3,168.00
0940 670-2080 GATE VALVE, 200 MM EA 10.000 12.000
1087.520 .000
12.000 $.00 $13,050.24
0945 670-2120 GATE VALVE, 300 MM EA 2.000 3.000
1860.470 .000
3.000 $.00 $5,581.41
0950 670-3086 TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM ; EA 1.000 2.000
3121.920 .000
2.000 $.00 $6,243.84
0955 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM ; EA 1.000 3.000
3580.160 .000
3.000 $.00 $10,740.48



Rpt-ID: RCPESPRJ Georgia
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Contract ID: B14344-12-M00-0 Estimate Number: 0027

Date: 11/17/2014

Page 10 of 10

Pay Period: 11/08/2014
to 11/14/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 UTILITIES - WATER & SEWER
0960 670-4000 FIRE HYDRANT EA 4.000 7.000
2924.460 .000
7.000 $.00 $20,471.22
0965 670-5010 WATER SERVICE LINE, 25 MM LM1 7.000 104.870
57.150 .000
104.870 $.00 $5,993.32
0970 670-5020 WATER SERVICE LINE, 50 MM LM1 133.000 179.940
102.700 .000
179.940 $.00 $18,479.84
Category Amount: $0.00 $92,653.35
Category Number: (0100 UTILITIES - CATV
0995 951-2200 OVERHEAD CABLE TELEVISION, FEEDER - COA LM1 1,105.000 1,115.000
3.800 .000
1,115.000 $.00 $4,237.00
1000 951-2235 OVERHEAD CABLE TELEVISION, TRUNK - COAX LM1 209.000 228.000
2.700 .000
228.000 $.00 $615.60
1005 951-2410 REMOVAL OF OVERHEAD CABLE TELEVISION, F LM1 596.000 681.000
2.200 .000
681.000 $.00 $1,498.20
Category Amount: $0.00 $6,350.80
Category Number: 0010 ROADWAY
1010 441-0756 CONCRETE MEDIAN, 200 MM M2 600.000 738.300
62.040 .000
738.300 $.00 $45,804.13
Category Amount: $0.00 $45,804.13

Project Total Amount:

$178,441.08

$14,722,115.16



